GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – GNSS Package 28 – Investigation, Design and excavation of GNSS FF Canal (Gorakallu to Owk Reservoir) from Km 17.000 to Km 46.000 including construction of CM & CD works enroute in Kurnool District – Payment of Additional Quantities in CM & CD Works in respect of GNSS Flood Flow Canal as recommended by the Joint Meeting of SLSC and IBM Committees –Payment for extra financial implication towards execution of additional quantities in the structure works of Package.28 of GNSS Phase.I – Approval accorded - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 184 **Dated: 16-03-2018**

Read:-

From the Chief Engineer (P), Kurnool Lr No.WRD-TW0GNSS(MIS)/ 57/2017/DEE.2/AEE.5/P.28, dt:30.12.2017.

&&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Kurnool has informed that Joint Meeting of State Level Standing Committee and IBM committee in their minutes dt.31.10.2017 recommended to the Government for according approval for extra financial implication of Rs.16.057 Crores towards execution of additional quantities in the structure works of Package.28 of GNSS Phase.I after applying tender discount @ (-) 16.0094%. The total cost of 23 Nos. of CM & CD works as per approved drawings with SSR 2006-07 (Estimated rates) is worked out to Rs.36.633 Crores against Rs.42.31 Crores made in Revised Administrative Approval accorded for GNSS Phase-1 by Government vide G.O.Rt.No.155, WR(Proj.III) Dept. Dt.25.2.2016.

2. The Chief Engineer (P), Kurnool has therefore requested the Government to accord approval for extra financial implication of Rs.16.057 Crores towards execution of additional quantities in the structure works of Package.28 of GNSS Phase.I after applying tender discount for arranging payment to the Agency as recommended by the Joint Meeting of SLSC & IBM Committees.

3. The Government after careful examination of the proposal of Chief Engineer (Projects), Kurnool and also considering Minutes of the Joint Meeting of SLSC and IBM Committee dated:31.10.2017, hereby accord approval for extra financial implication of **Rs.16,05,70,000/- (Rupees Sixteen Crores Five Lakhs and Seventy Thousand only)** towards execution of additional quantities in the structure works of Package.28 of GNSS Phase.I after applying tender discount for arranging payment to the Agency *subject to condition that the Chief Engineer (P), Kurnool shall ensure that no excess payment is made beyond provisions of GO Ms No.22, I&CAD (Reforms) Dept., dt:23.02.2015 and GO Ms No.63, Water Resources (Reforms) Dept., dt:12.06.2015*

4. The Chief Engineer (P), Kurnool shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/6/FMU.WR.II/2018, dt:26.02.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kurnool.
Copy to:
The Accountant General, A.P., Hyderabad.
The Director of Works Accounts, Vijayawada.
The Finance (FMU.WR-II) Department.
The P.S. to Secy (WRD)
The PS to Min (WRD)
File No.968275/Proj.III/GNSSPK28Addl/2018
SF/SC

//Forwarded::By Order//

SECTION OFFICER